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ESTIMATE RUN 06/05/2019

ESTIMATE SUMMARY 09:09:08

CONTID: C22484         ESTIMATE NO: 0007 FINL 2005

PCN: 22484-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B&Z GJ PHASE 1 ADA RAMPS PERCENT TIME:

PROJECT NO: NHPP070A-032                  

I-70B & Z GRAND JCT PH 1 ADA RAMPS

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 450,288.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 488,000.00 NON-PARTICIPATING 45,674.09

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,320.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

45,674.09

45,674.09

52,994.09

$

$

$

$

1,500.00

448,788.50

450,288.50

0.00

450,288.50

0.00

0.00

450,288.50

0.00

AMOUNT DUE 450,288.50 52,994.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 52,994.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

75.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/19/2018

11/19/2018

04/22/2019

04/22/2019

06/05/2019

09/20/2018

10/05/2018

11/02/2018

11/19/2018
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PCN: 22484-BID    ESTIMATE RUN 06/05/2019

PROJECT: NHPP070A-032                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 877.000

0.000

202-00200  
 

23,679.00877.000

0.00

877.000

SY  

27.00000

0010 Removal of Curb and Gutter 862.000

0.000

202-00203  
 

12,068.00862.000

0.00

862.000

LF  

14.00000

0015 Removal of Asphalt Mat 12.000

0.000

202-00220  
 

900.0012.000

0.00

12.000

SY  

75.00000

0020 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

4.00000

0025 Removal of Pull Box 6.000

0.000

202-00827  
 

600.006.000

0.00

6.000

EACH

100.00000

0030 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

75.00000

0035 Erosion Control (Curb Ramp) 70.000

0.000

208-00090  
 

21,000.0070.000

0.00

70.000

EACH

300.00000

0040 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

200.00000

0045 Grinding: Sidewalk and/or Curb Ramp Repair 1,043.000

0.000

210-02804  
 

4,693.501,043.000

0.00

1,043.000

LF  

4.50000

0050 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0055 Monitoring Technician 100.000

0.000

250-00050  
 

8,000.00100.000

0.00

100.000

HOUR

80.00000
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PCN: 22484-BID    ESTIMATE RUN 06/05/2019

PROJECT: NHPP070A-032                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Health and Safety Officer 40.000

2.000

250-00110  
 

6,300.0042.000

300.00

42.000

HOUR

150.00000

0065 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

25.00000

0070 Hot Mix Asphalt (Patching) (Asphalt) 30.000

0.000

403-00721  
 

300.0030.000

0.00

30.000

SY  

10.00000

0075 Fence (Plastic) 50.000

0.000

607-11525  
 

50.0050.000

0.00

50.000

LF  

1.00000

0080 Concrete Sidewalk 214.000

0.000

608-00000  
 

14,552.00214.000

0.00

214.000

SY  

68.00000

0085 Concrete Curb Ramp 787.000

0.000

608-00010  
 

86,570.00787.000

0.00

787.000

SY  

110.00000

0090 Detectable Warnings 611.000

0.000

608-00015  
 

46,436.00611.000

0.00

611.000

SF  

76.00000

0095 Curb and Gutter Type 2 (Section II-B) 249.000

0.000

609-21020  
 

8,217.00249.000

0.00

249.000

LF  

33.00000

0100 Type One Pull Box 7.000

0.000

613-07001  
 

4,900.007.000

0.00

7.000

EACH

700.00000

0105 Mobilization 0.481

0.519

626-00000  
 

83,926.001.000

43,557.59

1.000

L S 

83,926.00000

0110 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000
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PCN: 22484-BID    ESTIMATE RUN 06/05/2019

PROJECT: NHPP070A-032                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

0.000

SF  

18.00000

0120 Survey Monument (Type 5S) 32.000

0.000

629-01065  
 

23,040.0032.000

0.00

32.000

EACH

720.00000

0125 Flagging 321.000

13.000

630-00000  
 

2,672.00334.000

104.00

334.000

HOUR

8.00000

0130 Traffic Control Inspection 52.000

1.000

630-00007  
 

4,770.0053.000

90.00

53.000

DAY 

90.00000

0135 Traffic Control Management 79.000

0.000

630-00012  
 

52,140.0079.000

0.00

79.000

DAY 

660.00000

0140 Barricade (Type 3 M-A) (Temporary) 7.200

0.800

630-80335  
 

80.008.000

8.00

8.000

EACH

10.00000

0145 Pedestrian Barricade (ADA) 361.800

40.200

630-80340  
 

12,060.00402.000

1,206.00

402.000

LF  

30.00000

0150 Construction Traffic Sign (Panel Size A) 75.600

8.400

630-80341  
 

840.0084.000

84.00

84.000

EACH

10.00000

0155 Construction Traffic Sign (Panel Size B) 21.600

2.400

630-80342  
 

240.0024.000

24.00

24.000

EACH

10.00000

0160 Portable Message Sign Panel 2.700

0.300

630-80355  
 

2,100.003.000

210.00

3.000

EACH

700.00000

0165 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.800

0.200

630-80357  
 

440.002.000

44.00

2.000

EACH

220.00000
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PCN: 22484-BID    ESTIMATE RUN 06/05/2019

PROJECT: NHPP070A-032                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Cone 135.000

15.000

630-80380  
 

150.00150.000

15.00

150.000

EACH

1.00000

0175 Stackable Vertical Panels 56.700

6.300

630-80393  
 

315.0063.000

31.50

63.000

EACH

5.00000

0180 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 F/A Partnering 750.000

0.000

700-70011  
 

750.00750.000

0.00

750.000

F A 

1.00000

0190 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 448,788.5045,674.09448,788.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 450,288.5045,674.09$450,288.50$CURRENT AMTPROJECT TOTAL


